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Rdway
MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire

MOT Nightly Lane Closures Dennis Scott Greg Lemire 528 528 528 528 N N N N N N N N N N N

MOT for Thermo Striping Dennis Scott Greg Lemire N N N

Demo/Load curb sta.115-118 Kyle Sample Tyler Sample

Excavate Loop Ramp Kyle Sample Tyler Sample X X
Excavate/Grade Pond 206 Kyle Sample Tyler Sample X X X X X X X X X X X X X X X

EXC130 B-1/B-2 Pier sawcut/excavate footers Jose Castro C. Greg Lemire X X X X X
CIP100 Grade for Gravity Wall T.L. 5644-5648 Jose Castro C. Greg Lemire X X X X X

Pothole/locate existing Utility for F.M. Jose Castro C. Greg Lemire X X X X X
Support Temp Critical Walls Jose Castro C. Greg Lemire

Repair/Prep for Erosion Inspection Jose Castro C. Greg Lemire X

Pond 207 Slopes Stephanie Cannon Tyler Sample X X X X X X X X X X X

Place Embankment WB I4 4227-4249 Stephanie Cannon Tyler Sample X X X X X

Place Embankment WB I4 4217-4222 Stephanie Cannon Tyler Sample X X

Stock Pile Select Fill RW 1-2/6-1 Stephanie Cannon Tyler Sample

Erosion Control/MOT Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X

Clear & Grub Turkey Lake 5644 - 5648 Ashton K Greg Lemire

Install Silt Fence Turkey Lake 5644 - 5656 Ashton K Greg Lemire

528 MOT support for demo Ashton K Greg Lemire N N N

Mowing and Litter Pick Up Billy Worles Greg Lemire

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage

U-OUC100 Install Force Main Jose C Greg Lemire X X X X X X X X X X
U-OUC100 Flush And Test Force Main Jose C Greg Lemire X X X X X

U-OUC100 Connect Force Main to existing Jose C Greg Lemire

U-OUC130 Remove existinng Force Main Jose C Greg Lemire

Structures

PILE100 Drive B-1 End Bent 1 Juan P James

TTW 1-1 Juan P James

Prep Girder removel existing bridge SL Juan P James

Remove existing girders Juan P James

Exc B-2 Pier 1 Juan P James X X X
Pile delivery & Drive B-2 Pier Juan P James 4 4 2 2 4

Drive B-2 Pier 1 Juan P James x x x x x
Exc B-2 Pier 2 Juan P James x x

Drive B-2 Pier 2 Juan P James x x x x

OH210 Set overhangs B-6 Jaime Castillo James

DECK150 Side form B-6 Jaime Castillo James

Reinf180 Rebar B-6 Jaime Castillo James X
DECK150 Bedwell setup B-6 Jaime Castillo James X X X
DECK150 B-6 Pour Jaime Castillo James p
DECK150 Strip Sideforms Jaime Castillo James x x x x x
DECK150 Clean up Bridge Area Jaime Castillo James x x x x x

SUBS430 B-1&2 Form,Pour & Strip Bent 2 Eusebio Perez James

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Supt



SUBS420 B-1&2 Form,Pour & Strip Bent 1 Eusebio Perez James x x x x x x x x x x x x x x x

SUBS430 B-1&2 Form,Pour & Strip Bent 2 Rafeal Pedroza James

SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James x x x x x x x x x x x x x x x

Exc B-2 Pier 2 Jose Perez James x x x x x
Build Shoring Jose Perez James x x
Form Footing Jose Perez James x x x x x x x x x x

Jose Perez James

Francisco Barrragan James 535 535 535 535 535 535 535 535 535 535 535 535 535 535 535

Subs

Pavement Marking Ramp Thermo DDI Oglesby Nate NC

Install Barrier Associted with DDI TCP Nate

Barrier Wall on Ramp M TCP Nate NC NC NC

Re-Stripe Ramp M Oglesby Nate N

Road Closures / Sidewalk

Sandlake Rd Contra-Flow (Pile Delivery) Lane Greg NC H NC NC NC NC

Sandlake rd Full Closure Lane Greg H
Sandlake Rd Singles Lane Closure Oglesby Dennis N N H

Rolling Operations (Without Lane Closures) Oglesby Dennis N H
Single Lane Closures on I-4 Lane Greg H

Ramp M Closure Oglesby & TCP Greg H N N N N


