
I-4 and Sand Lake Road 
Interchange Design-Build

4/03/2024



Status as of April 01, 2024

Days 
Used Total Days

% Days 
Complete Last Contract Day

365 1410 25.9% 02/10/2027
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Agenda — Past Project Status

• Past Project Status — FDOT to review past 7 days

• Monitored DDI configuration

• Added additional signs, pavement markings, and lighting to DDI

• Installing force main

• Bridge and roadway work on outside of westbound I-4

• Pile Driving

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Monitoring DDI configuration

• Install barrier wall adjacent to old Loop Ramp

• Placing westbound I-4 embankment 

• Excavating loop ramp

• Pile Driving

• Bridge Deck Pour Loop Ramp Area

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions
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Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• Continue traffic pattern on westbound I-4

• Pile driving in median of Sand Lake

• Excavating loop ramp

• Bridge and roadway work on outside of westbound I-4

• Flushing and testing force main

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Items addressed recently include, concrete sidewalk 
improvements, sweep and clean sidewalk, silt fence replaced 
or repaired, construction equipment cleanup, ADA check.

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Fencing and screening

• Banners

• Mowing and cleaning

• Clean Team

• Ponds



Agenda — New Business

• Next Meeting — 4/10/24
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