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Rdway
MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire
MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N
MOT for Thermo Striping Dennis Scott Greg Lemire N N N
Demo/Load curb sta.115-118 Kyle Sample Tyler Sample
Excavate Loop Ramp Kyle Sample Tyler Sample
Excavate/Grade Pond 206 Kyle Sample Tyler Sample X X X X X X X X X X X X X X X
EXC130 B-1/B-2 Pier sawcut/excavate footers Jose Castro C. Greg Lemire X X X X X X
CIP100 Grade for Gravity Wall T.L. 5644-5648 Jose Castro C. Greg Lemire X X X X X X X X X X
Pothole/locate existing Utility for F.M. Jose Castro C. Greg Lemire X X
Support Temp Critical Walls Jose Castro C. Greg Lemire
Repair/Prep for Erosion Inspection Jose Castro C. Greg Lemire
Pond 207 Slopes Stephanie Cannon Tyler Sample
Place Embankment WB 14 4227-4249 Stephanie Cannon Tyler Sample
Place Embankment WB 14 4217-4222 Stephanie Cannon Tyler Sample X X X X X X X X X X
Stock Pile Select Fill RW 1-2/6-1 Stephanie Cannon Tyler Sample X X X X X
Erosion Control/MOT Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X X X
Clear & Grub Turkey Lake 5644 - 5648 Ashton K Greg Lemire
Install Silt Fence Turkey Lake 5644 - 5656 Ashton K Greg Lemire
528 MOT support for demo Ashton K Greg Lemire
Mowing and Litter Pick Up Billy Worles Greg Lemire
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage
U-0uUC100 Install Force Main Jose C Greg Lemire X X X X X
U-0UC100 Flush And Test Force Main Jose C Greg Lemire X X X X X
U-0uUC100 Connect Force Main to existing Jose C Greg Lemire X X X X X
U-ouC130 Remove existinng Force Main Jose C Greg Lemire
Structures
PILE100 Drive B-1 End Bent 1 Juan P James
TTW 1-1 Juan P James
Prep Girder removel existing bridge SL JuanP James
Remove existing girders Juan P James
Exc B-2 Pier 1 Juan P James
Pile delivery & Drive B-2 Pier Juan P James _
Drive B-2 Pier 1 Juan P James X X X X
Exc B-2 Pier 2 Juan P James X X
Drive B-2 Pier 2 Juan P James X X X X
OH210 Set overhangs B-6 Jaime Castillo James
DECK150 Side form B-6 Jaime Castillo James
Reinf180 Rebar B-6 Jaime Castillo James
DECK150 Bedwell setup B-6 Jaime Castillo James
DECK150 B-6 Pour Jaime Castillo James
DECK150 Strip Sideforms Jaime Castillo James X X X
DECK150 Clean up Bridge Area Jaime Castillo James X X X X X
SUBS430 B-1&2 Form,Pour & Strip Bent 2 Eusebio Perez James
SUBS420 B-1&2 Form,Pour & Strip Bent 1 Eusebio Perez James X X X X X X X X X X X X X X X
SUBS430 B-1&2 Form,Pour & Strip Bent 2 Rafeal Pedroza James
SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James X X X X X X X X X X X X X X X
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Exc B-2 Pier 2 Jose Perez James
Build Shoring Jose Perez James
Form Footing Jose Perez James X X X X X
Jose Perez James
Francisco Barrragan James 535 535 535 535 535
Subs
Jack & bore 36" (1-4) CFU John
Pavement Marking Ramp Thermo DDI Oglesby Nate N N
Install Barrier Associted with DDI TCP Nate
Barrier Wall on Ramp M TCP Nate NC NC
Re-Stripe Ramp M Oglesby Nate N
Road Closures / Sidewalk
Sandlake Rd Contra-Flow (Pile Delivery) Lane Greg
Sandlake rd Full Closure Lane Greg
Sandlake Rd Singles Lane Closure Oglesby Dennis
Rolling Operations (Without Lane Closures) Oglesby Dennis
Single Lane Closures on I-4 Lane Greg
Ramp M Closure Oglesby & TCP Greg NC NC




