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Status as of April 01, 2024

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1410 25.9% 02/10/2027

IZ.I:BEYOIld.com



THE ULTIMATE S

—~— )
¥ =
- 3

SRS
= s
~

‘;"“m;:{ -
Rosen Inn

International



Sand Lake 3470

Current Week
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Agenda — Past Project Status

THE LILTIMATE A

* Past Project Status — FDOT to review past 7 days
* Monitored DDI configuration
Added additional signs, pavement markings, and lighting to DDI
Installing force main
Bridge and roadway work on outside of westbound I-4
Pile Driving
Ongoing mowing and litter pickup

 Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A

 Future Project Status — FDOT to review next 7 days
* Monitoring DDI configuration
* Install barrier wall adjacent to old Loop Ramp
* Placing westbound I-4 embankment
* Excavating loop ramp
* Pile Driving
* Bridge Deck Pour Loop Ramp Area
* Ongoing mowing and litter pickup

 Committee’s Comments & Suggestions
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Agenda — Future Project Status

THe LILTIMATE &

* Future Project Status — FDOT to review next 14 - 21 days
e Continue traffic pattern on westbound I-4
* Pile driving in median of Sand Lake
* Excavating loop ramp
* Bridge and roadway work on outside of westbound |-4
* Flushing and testing force main
* Ongoing mowing and litter pickup

 Committee’s Comments & Suggestions




Agenda — Cleanliness Review
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* Cleanliness Review
« Committee’s observations over past 7 days

* Condition Review

* |[tems addressed recently include, concrete sidewalk
improvements, sweep and clean sidewalk, silt fence replaced
or repaired, construction equipment cleanup, ADA check.

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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* Public Input or Comments ]

 Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
* Clean Team
* Ponds
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Agenda — New Business
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* Next Meeting — 4/10/24 J
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