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Status as of April 08, 2024
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Days % Days
Used| Total Days| Complete| Last Contract Day

1410 26.4% 02/10/2027
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Agenda — Past Project Status
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* Past Project Status — FDOT to review past 7 days
* Bridge deck pour (Area 3)
Place embankment: westbound I-4 off ramp (Area 3)
Pile driving (14 out of 26)
Installing force main
Monitored DDI configuration
Added additional signs, pavement markings, and lighting to DDI
* Ongoing mowing and litter pickup

e Commiittee’s Comments & Suggestions
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Agenda — Future Project Status
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 Future Project Status — FDOT to review next 7 days
* Excavate bridge footers (median)
* Remove overhead jacks (Area 3)
* Connect force main to existing (Area 2)
* Pile driving
* Monitoring DDI configuration
* Ongoing mowing and litter pickup

 Committee’s Comments & Suggestions



Agenda — Future Project Status
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* Future Project Status — FDOT to review next 14 - 21 days
e Excavating loop ramp (Area 3)
* Install and maintain temporary drainage (Areas 3 & 4)
* Remove existing force main (Area 2)
e Continue traffic pattern on westbound I-4
* Bridge and roadway work on outside of westbound |-4
* Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions




Agenda — Cleanliness Review
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* Cleanliness Review
« Committee’s observations over past 7 days

e Condition Review

* [tems addressed recently include:
* Concrete sidewalk improvements

ADA check

Sweep and clean sidewalk

Silt fence replaced or repaired

Construction equipment cleanup

e Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary signage)

L L] <N



Agenda — Old Business
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* Public Input or Comments ]
 Presentation to OCCC staff: April 19 '

 Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
e Clean Team
* Ponds
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Agenda — New Business
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* Next Meeting — 4/17/24 J
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