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Rdway

MOT Maintenance  I4 & Sand Lake Dennis Scott Greg Lemire

MOT Nightly Lane Closures Dennis Scott Greg Lemire 535 535 535 N N N N N N N N N N N N

MOT for Thermo Striping Dennis Scott Greg Lemire N

Crash Attenuator Pads (3) CFP/I4 Dennis Scott Greg Lemire N N N

EW630 Excavate/Grade Pond 206 Kyle Sample Tyler Sample X X X X X X X X X X X X

Locate Utilties Pond 206 Kyle Sample Tyler Sample X X X

EXC130 B-1/B-2 Pier sawcut/excavate footers Jose Castro C. Greg Lemire X X X

CIP100 Install/Mainain Temp Drainage Jose Castro C. Greg Lemire X X X X X X X X X

Load out concrete rubble Jose Castro C. Greg Lemire X X X X X

Place Embankment WB I4 1438-1454 Stephanie C Tyler Sample X X X

Place Embankment WB I4 4217-4222 Stephanie C Tyler Sample X X X X X X X X X X X X

Stock Pile Select Fill for RW6-1/1-2 Stephanie C Tyler Sample

Erosion Control/MOT Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X

Install Office Septic Ashton K Greg Lemire X X X X X X

MOT support Ashton K Greg Lemire N N

Mowing and Litter Pick Up Billy Worles Greg Lemire

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Drainage

U-OUC100 Install Force Main Jose C Greg Lemire X X

U-OUC100 Flush And Test Force Main Jose C Greg Lemire X X X X X

U-OUC100 Connect Force Main to existing Jose C Greg Lemire X X X X X

U-OUC130 Remove existinng Force Main Jose C Greg Lemire X X X

Structures

Pile delivery & Drive B-2 Pier (Delivery Time 2AM) Juan P James 4 4 2

Pile 160 Drive B-2 Pier 2 Juan P James x x

Exc B-1 Pier 1 Juan P James x x x

Pile 160 Drive B-1 Pier 1 Juan P James x x x x x x x x x x

DECK150 Strip Sideforms - Rub & Patch Jaime Castillo James X X x x X X X X X

DECK150 Adjust overhang jacks B1&B2 Jaime Castillo James x x x x

SUBS420 B-2 Pier 2 footing - F,P & S Eusebio Perez James x x x x x x x x x x x x x x x

SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James x p x x x x x x x x

Subs

36" Jack & Bore CFU John x x x x x

Barrier Wall on I-4 at Ceneral Florida PKWY TCP Nate NC NC

Temp Wall TW1-2 and TW1-1 Maylor Arth x x x x x x x x x x x x x x x

Conti

Lighting Repair John x x x x x

Meter Relocation @ Ramp K John x x x x x

Temp Lights Ph 1A John x x x x x

Damaged ITS Vault I-4 EB John x x x x x

Damaged LP on TLR 3rd PTY Accident John x x x x x

Offices Scheduled

Activity ID Activity Description Supt

Sand Lake 3470 Current Week Week 1 Week 2



Place S if police are scheduled Nate

Schedule Orange County Nate

FHP Nate NC NC NC NC

Critical Protection Services Nate

Road Closures / Sidewalk

Sandlake Rd Contra-Flow (Pile Delivery) Lane Greg NC NC NC

Sandlake Rd Singles Lane Closure Lane Dennis NC NC NC NC NC NC

Single Lane Closures on I-4 Lane Greg NC NC NC NC NC NC NC NC NC

Ramp M Closure TCP Greg NC


