Sand Lake 3470 Current Week Week 1 Week 2
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Rdway
MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire
MOT Nightly Lane Closures Dennis Scott Greg Lemire 535 535 535 N N N N N N N N N
MOT for Thermo Striping Dennis Scott Greg Lemire N
Crash Attenuator Pads (3) CFP/14 Dennis Scott Greg Lemire N N
EW630 Excavate/Grade Pond 206 Kyle Sample Tyler Sample X X X X X X X X X X X X
Locate Utilties Pond 206 Kyle Sample Tyler Sample X X X
EXC130 B-1/B-2 Pier sawcut/excavate footers Jose Castro C. Greg Lemire X X X
CIP100 Install/Mainain Temp Drainage Jose Castro C. Greg Lemire X X X X X X X X X
Load out concrete rubble Jose Castro C. Greg Lemire X X X X X
Place Embankment WB 14 1438-1454 Stephanie C Tyler Sample X X X
Place Embankment WB 14 4217-4222 Stephanie C Tyler Sample X X X X X X X X X X X X
Stock Pile Select Fill for RW6-1/1-2 Stephanie C Tyler Sample
Erosion Control/MOT Deficiency List Ashton K Greg Lemire X X X X X X X X X X X X X
Install Office Septic Ashton K Greg Lemire X X X X X X
MOT support Ashton K Greg Lemire N N
Mowing and Litter Pick Up Billy Worles Greg Lemire
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
Drainage
U-ouc100 Install Force Main Jose C Greg Lemire X X
U-ouc100 Flush And Test Force Main Jose C Greg Lemire X X X X X
U-0UC100 Connect Force Main to existing Jose C Greg Lemire X X X X X
U-ouc130 Remove existinng Force Main Jose C Greg Lemire X X X
Structures
Pile delivery & Drive B-2 Pier (Delivery Time 2AM) JuanP James
Pile 160 Drive B-2 Pier 2 JuanP James X X
Exc B-1 Pier 1 JuanP James X X X
Pile 160 Drive B-1 Pier 1 Juan P James X X X X X X X X X X
DECK150 Strip Sideforms - Rub & Patch Jaime Castillo James X X X X X X X X
DECK150 Adjust overhang jacks B1&B2 Jaime Castillo James X X X X
SUBS420 B-2 Pier 2 footing - F,P & S Eusebio Perez James X X X X X X X X X X X X X X X
SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James X - X X X X X X X X
Subs
36" Jack & Bore CFU John X X X X X
Barrier Wall on I-4 at Ceneral Florida PKWY TCP Nate NC NC
Temp Wall TW1-2 and TW1-1 Maylor Arth X X X X X X X X X X X X X X X
Conti
Lighting Repair John X X X X X
Meter Relocation @ Ramp K John X X X X X
Temp Lights Ph 1A John X X X X X
Damaged ITS Vault I-4 EB John X X X X X
Damaged LP on TLR 3rd PTY Accident John X X X X X
Offices Scheduled




Place S if police are scheduled Nate

Schedule Orange County Nate
FHP Nate NC NC NC NC

Critical Protection Services Nate
Sandlake Rd Contra-Flow (Pile Delivery) Lane Greg NC

Sandlake Rd Singles Lane Closure Lane Dennis NC NC NC

Single Lane Closures on I-4 Lane Greg NC NC NC NC

Ramp M Closure TCP Greg




