
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

N - Night 

D-Pile Delivery

2-Dec 3-Dec 4-Dec 5-Dec 6-Dec 7-Dec 8-Dec 9-Dec 10-Dec 11-Dec 12-Dec 13-Dec 14-Dec 15-Dec 16-Dec 17-Dec 18-Dec 19-Dec 20-Dec 21-Dec 22-Dec

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

Roadway

MOT Nightly Lane Closures Dennis Scott Jamie Leone N N N N

Grade Level Pad RW104 Kyle Sample Tyler Sample X X X X X

Place Embankment WB I4 sta. 4223 - 4234 Kyle Sample Tyler Sample X X X X X X X X

Support JVD (Ex, Grade, & Backfill) Kyle Sample Tyler Sample X X X X X

Clearing Brush Ramp K Kyle Sample Tyler Sample X X

Place Temp Embankment Ramp M Alex Tyler Sample X X X X X

Grade for Sod Pond 207 Alex Tyler Sample X X X X X

Ramp K Temp Embankment Alex Tyler Sample X X X X X

Finish Lime Rock sta. 4190 - B5 Jessie Wilson Greg Lemire X X X X X

Erosion Deficiency Items Ferold Metelus Greg Lemire X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire X X X X X X

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Drainage / Utilities

Ramp M - Install CS-207 to S-800 Jose Castro C. Greg Lemire N N N N N

S-117 Turkey Lake Jose Castro C. Greg Lemire X X X

S-119 Turkey Lake Jose Castro C. Greg Lemire X X X

Temp Pipe Ramp K 560' Ferold Metelus Greg Lemire X X X X X

U-OUC100 Install Water Main Ramp J Edward Greg Lemire X X X X X

Lay 24'' FM NW SL Edward Greg Lemire X X X

Structures
DECK110/Cure1

30
Pour B-5 Jaime/Eusebio James N/P C C C C C C

AS110 form aproach slab 5-1 Jaime Castillo Jose P x x x x x p

AS130 form aproach slab 5-2 Victor M Jose P X X X X p

BW180 form moment slap wall 5-2 Victor M Jose P X X X

Gravity wall Ramp M Francisco James X X X X X X X X

B-5 Pour Victor Jose P N  

B-7 Rail Victor Jose P N N N

BW150 Build up 5-2 Coping Rafael Jose P X X X

set precast 36in at 5-2 wall Rafael Jose P X X X

form moment slap wall 5-2 Rafael Jose P X X X X

B-7 MATERIAL Juan Pinero James X X

Subs

MSE130 Install MSE Wall 1-2 RWH Crew 1 Nate X X X X X X X X X X X X X X X

Install MSE Wall 6-1 RWH Crew 2 Nate X X X X X X X X X X X X X X X

Install MSE Wall 104 RWH Crew 3 Nate X X X X X

Shoulder Barrier - Ramp J sta. 1014+60 - 1016+38 JVD Nate X X X X X

Shoulder Barrier - Ramp M sta. 1310+49 - 1312+84 JVD Nate X X X X X

10' Sidewalk Ramp J JVD Nate X X X X X

Type F C&G Ramp J JVD Nate X X X

B5 aproach slabs 1&2 Shelby Jose P X X X X X X X

Permanent Ramp J Hubbard Nate X X X X X

North of SL WB I-4 TCP Roberto NC NC NC NC NC

Video New Drainage APS Rainer X X X X X

 Lighting Maintenance (SLR & Ramp M) Conti Rainer N N

Bridge 2  Underdeck Lighting Conti Rainer X                              

Ramp J Light Bases & Poles Conti Rainer X X X X X     X X X X X                

Wall 5-2 Lighting, conduit, Embedded Boxes Conti Rainer X X     X X X                    

MOC ITS Pole 73.3-EB-B Conti Rainer X X     X X X X X    

Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer           X X X X X  

Ramp K Lighting Conti Rainer     X X X X X     X X X X X  

Ramp K ITS, WWDS Conti Rainer X X X X X     X X X X X

Ramp K Signage Conti Rainer X X X X X     X X X X X

ITS Conduit I-4 WB Conti/Synergy Rainer X X X X X     X X X X X                

MOT I4WB Phase 1B Barrier Wall Lights 13 Conti Rainer                   X X X X X  

16" WM Wet Tap Rangeline John X

Utilities UTILITY OWNER STA

Pullbox/Fiber Relocation ATT TLR/SLR

Mini Cell Array Relocation Verizon TLR/SLR

RGB's SLR -->Intern DR Summit 215 - 225

Officers Scheduled

Place S if police are scheduled Nate

Orange County Nate

FHP Nate

Critical Protection Services Nate

Road Closures / Sidewalk

Sandlake Rd Singles / Double Lane Closure Lane Dennis X X X X X X X X X X

Ramp M Closure Lane Dennis X X X X X

Sand Lake Contra-Flow Lane Dennis

I-4 Single Lane Closures Lane Dennis X X X X X X X X X X X X X X X

Turkey Lake Single Lane Closures Lane Dennis

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt


