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Status as of December 9, 2024
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,462 42.2% 04/03/2027
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Agenda — Past Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days
* Lighting maintenance (Area 1)
* Bridge deck installation (Areas 1, 2, and 3)
* Turkey Lake median widening
e Continue installing MSE walls (Area 1)
 Maintain temp drainage (Areas 6 and 7)
* Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions
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* Future Project Status — FDOT to review next 7 days 1
* Bridge deck installation (Areas 1, 2, and 3) :
 |Install lighting (Areas 6 and 7)

* Turkey Lake median widening
e Continue installing MSE walls (Area 1)
* Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions
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THE LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days

* No construction for holiday break
 December 21, 2024 - January 1, 2025

* Committee’s Comments & Suggestions

L L i ’\?\1
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Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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* Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds
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Agenda — New Business

THE LILTIMATE A

e Safety Diversion

E  Westbound |-4 exit ramp to {
' Sand Lake Road
i - December 11 - 12, 2024

* 10 p.m. - 5a.m.
e Storm drain installation

END /
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Agenda — New Business

THE LILTIMATE A&

* Next meeting — 12/18/24 — or do we want to wait
for 1/08/257?

L L N
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