
I-4 and Sand Lake Road 
Interchange Design-Build

12/11/2024



Status as of December 9, 2024

Days 
Used Total Days

% Days 
Complete Last Contract Day

617 1,462 42.2% 04/03/2027
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Agenda — Past Project Status

• Lighting maintenance (Area 1)

• Bridge deck installation (Areas 1, 2, and 3)

• Turkey Lake median widening

• Continue installing MSE walls (Area 1)

• Maintain temp drainage (Areas 6 and 7)

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Past Project Status — FDOT to review past 7 days



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Bridge deck installation (Areas 1, 2, and 3)

• Install lighting (Areas 6 and 7)

• Turkey Lake median widening

• Continue installing MSE walls (Area 1)

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions
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Agenda — Future Project Status

• Future Project Status — FDOT to review next 14 – 21 days

• No construction for holiday break

• December 21, 2024 – January 1, 2025

• Committee’s Comments & Suggestions



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Fencing and screening 

• Mowing and cleaning

• Clean Team

• Ponds



Agenda — New Business

• Safety Diversion

• Westbound I-4 exit ramp to 
Sand Lake Road 

• December 11 – 12, 2024

• 10 p.m. – 5 a.m.

• Storm drain installation



Agenda — New Business

• Next meeting — 12/18/24 — or do we want to wait 
for 1/08/25?
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