
I-4 and Sand Lake Road 
Interchange Design-Build

02/19/2025



Status as of February 17, 2025

Days 
Used Total Days

% Days 
Complete Last Contract Day

687 1,477 46.5% 04/18/2027
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Agenda — Past Project Status

• Past Project Status — FDOT to review past 7 days

• Installing barriers on bridges over Sand Lake Road (Areas 2 and 3)

• Bridge deck installation (Areas 1, 2, and 3)

• Pile driving (near Central Florida Parkway)

• Turkey Lake median widening

• Place embankment (Area 3)

• Continue installing MSE walls (Area 1)

• Remove existing water main

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Bridge deck installation (Areas 1, 2, and 3)

• Place lime rock on loop ramp (Area 3)

• Place temporary embankment (Areas 2 and 3)

• Continue installing MSE walls (Area 1)

• Turkey Lake median widening

• Lighting (Areas 6 and 7)

• Remove existing water main

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Maintaining existing and installing 
new Wrong-Way Vehicle Detection 
Systems (Areas 3, 6, and 7)

• Bridge deck installation 
(Areas 1, 2, and 3)

• Place lime rock on loop ramp 
(Area 3)

• Continue installing MSE walls 
(Area 1)

• Place temporary embankment 
(Areas 2 and 3)

• Turkey Lake median widening

• Lighting (Areas 6 and 7)

• Remove existing water main

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 14 – 21 days



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Bridge underdeck lighting

• Fencing and screening 

• Mowing and cleaning

• Clean Team

• Ponds



Agenda — Old Business

• Bridge deck pours over 
Sand Lake Road

• Bridge 1

• Early March

• Overnight





Agenda — New Business

• S.R. 528 ramp widening

• Bridge deck pour safety diversions

• Westbound I-4 from Adventure Way to Central Florida Parkway

• March 2

• 10 p.m. – 6 a.m. 

• Eastbound I-4 at S.R. 528

• March 6

• 10 p.m. – 6 a.m.



S.R. 528 Safety Diversions



Agenda — New Business

• Next meeting: 02/26/25


	Slide 1: I-4 and Sand Lake Road Interchange Design-Build
	Slide 2: Status as of February 17, 2025
	Slide 3
	Slide 4
	Slide 5
	Slide 6
	Slide 7
	Slide 8
	Slide 9
	Slide 10: Agenda — Past Project Status
	Slide 11: Agenda — Future Project Status
	Slide 12: Agenda — Future Project Status
	Slide 13: Agenda — Cleanliness Review
	Slide 14: Agenda — Old Business
	Slide 15: Agenda — Old Business
	Slide 16
	Slide 17: Agenda — New Business
	Slide 18: S.R. 528 Safety Diversions
	Slide 19: Agenda — New Business

