
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

C - Confirmed or Cure

T-N - Tentative

N - Night 

D-Pile Delivery
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Roadway
EW310/EW320 Plc Embankment 4190 - 4209 Kyle Sample Sample X X X X X X X X X X X X X X X

Demo Mill Ramp M Kyle Sample Sample X X

EW470 Ramp L Embankment Dennis Scott Sample X X X

Ramp L Stone Dennis Scott Sample X X X X

PAVE370 Ramp L Asphalt Dennis Scott Sample OPC

TEMP230 Ramp L Kwall Dennis Scott Sample TCP

EW280 Ramp K Embankment Dennis Scott Sample X X X X X

BASE280 Ramp K Stone Dennis Scott Sample X X X X

Reinstall Dewatering - Pond 206 Dennis Scott Sample X X

Locate Utilities Ramp L Dennis Scott Sample X X X

Support JVD (Ex/Grade/Backfill) Dennis Scott Sample X X X X X

Mix/Plc/Balance Tube Jessie Wilson Greg Lemire X X X X X

STAB220 Grade for Stab. WB Widening sta. 4234 - 4245 Jessie Wilson Greg Lemire X X X X X

Mix/Plc/Balance WB Widening sta. 4234 - 4245 Jessie Wilson Greg Lemire X X LBR LBR LBR

Drainage / Utilities
DRG200 Install S-253B to S-253 Jose Castro C. Greg Lemire X X X

DRG200 Install S-253 to S-256 252' 18'' Jose Castro C. Greg Lemire X X X

Install S-256 To S-258 33' 18'' Jose Castro C. Greg Lemire X X X

Install S-258 to S-261 100' 18'' Jose Castro C. Greg Lemire X X X

Install S-261 to S-265 44' 18'' Jose Castro C. Greg Lemire X X X

Install S-253 S256 Jose Castro C. Greg Lemire X X X

DRG250 Install S-521 to S517 Edward Greg Lemire X X X

DRG250 Install S-517 to S-518 Edward Greg Lemire X X X

Install S-518 to S-515A Edward Greg Lemire X X X

Install S-515A to S-514 Edward Greg Lemire X X X X

Install S-514 to S-514OF Edward Greg Lemire X X X

Install S-805A to S-328 Edward Greg Lemire X X

Structures

Remove temp bracing on span 1&2 B-2 Jaime Castillo James N N N N

Wreck B-2 Set B-1 Overhangs Jaime Castillo James N N N N

Set bulkhead B-1 Jaime Castillo James X X X

B-1 Sideforms/seal deck Jaime Castillo James X X X x x x x X

Rebar B-1 Deck Span 1 & 2 Jaime Castillo James X X X X X

Form coping build up B5,B1&B2 Francisco Jose P P

Form coping plain under B5,B1&B2 Francisco Jose P P

Form closure pour RW1-1,RW6-2&RW104 Francisco James x x x x P

Slope pavement under B5/B6/B2/B1 Francisco jose P x x x x P

Approach slab B2 span 2 Victor Medina Jose P x x x x x x x x x P x x

Approach slab B6 Span 1 victor medina Jose P x x x x P x x

Form moment slab on RW1-2 & RW6-1& RW104 Rafael/fransisco Jose P P x x x x x P

Set barrier wall precast on RW1-2, RW6-1 & RW104 Rafael Jose P x x x x x x

Form moment slab on RW1-1 Rafael Jose P x x x x x

Set precast on RW1-1 Rafael Jose P x x x x x x

MSE120 Form RW1-1 coping build up Rafael James x x x P

Subs

Install MSE Wall 1-1 RWH Crew 1 Nate X X X X X

Install MSE Wall 103 RWH Crew 2 Nate X X X X X X X X X X X X X X X

Install MSE Wall 102 RWH Crew 2 Nate X X X X X X X X X X

SIP B1 shelby N N N N N N N N N

Existing Girder Painting Republic Drive Over I-4 Finishing Systems Medani N N N N N

CFP F&I Anchored Wall TCP RobertoT-N T-N

Relocate Kwall Ramp M TCP Roberto N-C

Pavement Markings Ramp M McShea Nate X N-C
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Temp/Permanent Ramp M Hubbard Nate N

WB Overbuild 1518+65 to 1527+32 (Ph.1C-step 2) Hubbard Nate N

Install J&B SLR CS-206A - S-2000 CFU Rainer X X X X X X X X X X X X X X X

Lighting

 Lighting Maintenance I4WB Median Conti Rainer X X X

MSE Wall 6-1 Conduit Conti Rainer X X

Ramp K Relocate Utilities Conti Rainer X X X X X X X X X X

Ramp L Lighting Removal Conti Rainer X X X

Ramp M Shoulder Lights Conti Rainer X X X X X X X X X X

Bridge 6 Underdeck Conduit Conti Rainer X

ITS

ITS Maintenance MVDS 73.8 Conti Rainer X X X

ITS Fiber I-4 WB Sta: 1554 - 1479 Conti/PCS Rainer

ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer X X X X X X X X X X

ITS Conduit I-4 WB Sta: 1433 - 1330 Conti/Synergy Rainer X X X X X X X X X X

ITS Conduit I-4 EB Sta: 1554 - 1479 Conti/Synergy Rainer X X X X X X X X X X

Ramp M WWDS Conti Rainer X X X X X X X X X X

Ramp M Temp Bore Conti/Synergy Rainer X X X X X

Ramp K WWDS Conti Rainer X X X X X X X X X X

Ramp K Temp ITS Pole 73.3-EB-B Conti Rainer X X X

MSE Wall 1-1 and 103 Conduit Conti Rainer X X

Signals

Ramp M Temp Strain Poles Conti Rainer X X X X X X X X X X

Ramp J Temp Ped Poles 2 Conti Rainer X X X

Ramp K PTemp Ped Poles 1 Conti Rainer X X X

SPM

Ramp K GMS Conti Rainer X X X X X

Ramp K Cantilever Removal Conti Rainer X X X

Pylon Bores CIP 1-2 Conti/Synergy Rainer X X X X X

Utilities UTILITY OWNER STA

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR N N N N N N N N N N N N 

Sand Lake Officers Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate

Orange County Nate

FHP Nate N-C N-C N-C N-C

Critical Protection Services Nate

Sand Lake Road Closures / 
Sand Lake Rd & Ramps

Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C

Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C

Ramp M Shutdown (Hubbard & Traffic Shift) Jamey Jamey N-C N-C N-C N-C
Ramp K Shutdown (Sign Removal) Conti Jamey N-C N-C N-C

I-4 EB
I-4 Single Lane Closures EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C

I-4 Double Lane Closures EB Dennis Jamey

I-4 WB

I-4 Single Lane Closures WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C

I-4 Double Lane Closures WB Dennis Jamey

Central Florida PKWY

Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey N-C N-C N-C N-C N-C
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