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-4 and Sand Lake Road
Interchange Design-Build
04/23/2025
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Status as of April 21, 2025

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,479 50.7% 04/20/2027
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Agenda — Future Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days

; * Bridge form removal * Turkey Lake median widening
(Areas 1, 2, and 3) e Continue installing MSE walls
* |nstall traffic signals (Area 1)

* Maintaining existing and installing < Utility relocation

new Wrong-Way Vehicle Detection * Ongoing mowing and litter pickup
Systems (Area 3)

e Lighting (Areas 2, 3, 5, 6, and 7)
* Place lime rock (Areas 2 and 3)

e Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 7 days

- * Bridge form removal * Lighting (Areas 2, 3, 5, 6, and 7)
(Areas 1, 2, and 3)  Turkey Lake median widening
* Install traffic signals « Utility relocation
 Continue installing MSE walls  Ongoing mowing and litter pickup
(Area 1)

 Embankment work
(Areas 6 and 7)

* Place lime rock (Areas 2 and 3)

* Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days

) * Bridge form removal * Turkey Lake median widening
(Areas 1, 2, and 3) » Utility relocation
* Continue installing MSE walls  Ongoing mowing and litter pickup
(Area 1)

* Maintaining existing and installing
new Wrong-Way Vehicle Detection
Systems (Area 3)

* Place lime rock (Areas 2 and 3)

« Committee’s Comments & Suggestions



Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds

i | 'V""‘\(\

I4B£Y0nd.com



Safety Diversions

THE ULTIMATE Al

e April 27 - 30
e 10 p.m. - 5a.m.

: e Westbound I-4 from Kirkman Road to
: west of S.R. 528

 Westbound I-4 exit/entrance ramp for
Sand Lake Road and westbound I-4 exit
ramp to eastbound S.R. 528
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Safety Diversions

THE ULTIMATE Al

* April 30 - May 2
e 10 p.m. - 5a.m.

e Eastbound/westbound I-4 exit ramp
to eastbound S.R. 528
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Agenda — New Business

* Next meeting: 04/30/25 3
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