
I-4 and Sand Lake Road 
Interchange Design-Build

06/11/2025



Status as of June 9, 2025

Days 
Used Total Days

% Days 
Complete Last Contract Day

799 1,487 53.7% 04/28/2027
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Agenda — Current Project Status

• Thermoplastic striping on Sand 
Lake Road

• Jack and bore (Areas 1 and 3)

• Demolish old ramp (Area 3)

• Bridge form removal
(Areas 1, 2, and 3)

• Install temporary traffic signals 
(Area 3)

• Continue installing MSE walls 
(Areas 2 and 3)

• Grade for sod (Areas 2 and 3) 

• Place lime rock (Areas 2 and 3)

• Turkey Lake Road median 
widening

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Past Project Status — FDOT to review past 7 days



Agenda — Future Project Status

• Westbound I-4 paving

• Approach slabs for bridges 1 
and 2 (Areas 2 and 3)

• Jack and bore (Areas 1 and 3)

• Demolish old ramp (Area 3)

• Bridge form removal
(Areas 1, 2, and 3)

• Continue installing MSE walls 
(Areas 2 and 3)

• Grade for sod (Areas 2 and 3) 

• Place lime rock (Areas 2 and 3)

• Lighting (Area 2 and 3)

• Embankment work 
(Areas 5 and 6)

• Turkey Lake Road median 
widening

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 7 days



Agenda — Future Project Status

• Approach slabs for bridges 1 
and 2 (Areas 2 and 3)

• Jack and bore (Areas 1 and 3)

• Demolish old ramp (Area 3)

• Bridge form removal 
(Areas 1, 2, and 3)

• Continue installing MSE walls 
(Areas 2 and 3)

• Grade for sod (Areas 2 and 3) 

• Place lime rock (Areas 2 and 3)

• Lighting (Area 2 and 3)

• Turkey Lake Road median 
widening

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 14 – 21 days



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Fencing and screening 

• Mowing and cleaning

• Clean Team

• Ponds



Safety Diversions

Pedestrian traffic will be 
diverted to the sidewalk on 
the north side of Sand 
Lake Road as soon as 
June 12.



Safety Diversions

• All lanes of westbound I-4 from 
Kirkman Road to S.R. 528

• Westbound I-4 exit ramp to 
eastbound S.R. 528

• June 11 – 13

• 10 p.m. – 6 a.m.



Agenda — New Business

• Next meeting: 06/18/25
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