
I-4 and Sand Lake Road 
Interchange Design-Build

01/14/2026



Status as of January 12, 2026
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Agenda — Current Project Status

• Beam setting crane delivery 
(Area 8)

• Turkey Lake Road paving 
• Bridge cap and end bent concrete 

pour (Area 8)
• Strip bridge pier steel forms 

(Area 8)
• Place and compact lime rock 

(Area 8)
• MSE wall construction (Area 8)

• Median barrier wall grading 
(Area 8)

• Light pole installation along 
WB I-4

• Excavate and grade ponds
• Utility relocation
• Drainage installation 

(Areas 1, 2, and 3)
• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Past Project Status — FDOT to review past 7 days









Agenda — Future Project Status

• Set bridge beams over Sand Lake 
Road (Area 8)

• Turkey Lake Road paving
• Sand Lake Road/loop ramp tie in 

(Area 3)
• Place and compact lime rock 

(Area 8)
• Median barrier wall grading 

(Area 8)

• Light pole installation along 
WB I-4

• Signal and sign foundation 
installation 

• Excavate and grade ponds
• Drainage installation 

(Areas 1, 2, and 3)
• Utility relocation
• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 7 days



Agenda — Future Project Status

• Set bridge beams over Sand Lake Road (Area 8)
• Turkey Lake Road paving
• Place and compact lime rock (Area 8)
• Force main installation (Area 3)
• Excavate and grade ponds
• Utility relocation
• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 14 – 21 days



Agenda — Cleanliness Review

• Cleanliness Review
• Committee’s observations over past 7 days

• Condition Review
• Committee’s observations over past 7 days  

(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments
• Commitments Update

• Fencing and screening 
• Mowing and cleaning
• Clean Team
• Ponds



Safety Diversions

• January 14 – 15
• Northbound Turkey Lake Road
• Traffic will be diverted to 

southbound Turkey Lake Road, 
one lane in each direction

• 10 p.m. – 6 a.m.

https://fdot.tips/TurkeyLakeRoad



Safety Diversions

• January 17 – 21 
• Eastbound and westbound Sand Lake 

Road under I-4 for beam-setting
• 1:30 – 6:00 a.m.



Safety Diversions

• January 11 – 14
• Westbound I-4 exit ramp to 

S.R. 528/Beachline Expressway
• 10 p.m. – 6 a.m.



Agenda — New Business

Next meeting: 01/21/26


